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BNL Document Review Summary for Week of 7/5/21 
 

Upcoming BNL Document Submittals to Regulators – 3 Month Look ahead 
Type Document Title Target Submittal 

Date 
 Primary Documents:  
 Removal Actions:  
 Secondary Documents:  

 Other Documents:  

O Draft HFBR Stack Demolition Closeout Report TBD 

 Recent/Upcoming Administrative Record Entries  
O New AOC Justification (PFOS, PFOA and 1,4-dioxane) TBD 
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Ongoing BNL Document Reviews by Regulators 
Type Document Title Date 

Submitted 
Comments 

Due 
Status 

 Primary Documents    
 Removal Actions:    
 Secondary Documents:    
 Other Documents:    

O 

Phase 4 Characterization Report, 
PFAS and 1,4-Dioxane in On-site 
and Off-site Monitoring Wells, 
Extraction Wells and Treatment 
Systems 

3/1/21 NA 

For information. This Report is located 
on the Microsoft Teams Site: BNL IAG 
Documents. Submitted responses to 
NYSDEC/NYSDOH 5/6/21 comments 
and issued a revised report 6/9/21. 

O 
2020 Environmental Monitoring 
Report for the Current and 
Former Landfill Areas 

3/2/21 4/3/21 

For review and approval.  Regulators 
briefed during the 4/1/21 IAG 
teleconference. Received NYSDEC 
approval letter 6/17/21.  Preparing 
responses to EPA and SCDHS comments 
received 6/24/21 and 6/25/21, 
respectively. 

O 

Plume Characterization Report - 
Time Critical Removal Action for 
(PFAS) in Groundwater 
Downgradient of the Current and 
Former Firehouse Facilities  

4/14/21 NA 

For information. This Report is located 
on the Microsoft Teams Site: BNL IAG 
Documents. Preparing responses to 
NYSDEC/NYSDOH comments received 
6/7/21.  

O 

Design Report for PFAS Source 
Area Groundwater Treatment 
Systems Time Critical Removal 
Action 

6/4/21 NA 

For information.  Brief regulators during 
7/8/21 IAG teleconference. Submitted 
responses to 6/29/21 NYSDEC/NYSDOH 
comments to the regulators 7/7/21. 

O 

Action Memorandum for PFAS 
Source Area Groundwater 
Treatment Systems Time Critical 
Removal Action 

6/4/21 7/5/21 

For review, approval and EPA signature. 
Brief regulators during 7/8/21 IAG 
teleconference.  Received 
NYSDEC/NYSDOH approval 6/29/21. 

O 
Milestone Extension Request for 
the HFBR Stack Demolition 

6/7/21 7/8/21 For review and concurrence.  

O Draft Five Year Review Report 6/8/21 7/9/21 
For review and approval. Brief 
regulators on conclusions and 
recommendations. 

O 2020 Groundwater Status Report 6/23/21 7/24/21 
For review and approval. Brief 
regulators on highlights and 
recommendations. 

O 
1st Quarter 2021 Groundwater 
Operations Report 

7/2/21 NA For information. 
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IAG Prioritized Document List: 
 

Type Title Date 
Submitted 

Comments 
Due 

Status 

O 
2020 Environmental Monitoring 
Report for the Current and 
Former Landfill Areas 

3/2/21 4/3/21 

For review and approval.  Regulators 
briefed during the 4/1/21 IAG 
teleconference. Received NYSDEC 
approval letter 6/17/21. Preparing 
responses to EPA and SCDHS comments 
received 6/24/21 and 6/25/21, 
respectively. 

O 

Action Memorandum for PFAS 
Source Area Groundwater 
Treatment Systems Time Critical 
Removal Action 

6/4/21 7/5/21 

For review, approval and EPA signature. 
Brief regulators during 7/8/21 IAG 
teleconference. Received 
NYSDEC/NYSDOH approval 6/29/21. 

O Milestone Extension Request for 
the HFBR Stack Demolition 

6/7/21 7/8/21 For review and concurrence.  

O Draft Five Year Review Report 6/8/21 7/9/21 
For review and approval. Brief 
regulators on conclusions and 
recommendations. 

O 2020 Groundwater Status Report 6/23/21 7/24/21 
For review and approval. Brief 
regulators on highlights and 
recommendations. 

 
 
Type: P = Primary Document, S = Secondary Document, O = Other Documents, R = Removal  


